ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Francell Gray 06/23/03 03-0443 — | (301)925-0969 | 3035A RDEV

8. CCR Title: Release of Sun ONE Studio 7 to the DAACs

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: June 24,
CCR 2003

W. Francell Gray /s/ 06/23/03 ]

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”

Initial ECS Baseline Doc. fill in Block 27).

Desryn Duncan /s/ 06/23/03 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

See attachment.

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A June 24, 2003 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
ECS COTS Deployment Plan, Volume 8 (335-CD-008-001)

23. Problem: (use additional Sheets if necessary)

The upgrade process for Sun ONE Studio 7 has been completed. Because of performance issues with the Integrated Development
Environment (IDE) debugger associated with Sun ONE Studio 7, the delivery also includes Forte Developer 6 update 2 and the Sun-
supplied connector software required to bridge the Forte Developer 6 visual debugger with the Sun ONE Studio 7 compiler. Having
undergone Testing, System Engineering Internal Reviews, M&O DAAC Walkthrough, and PSR reviews, this upgrade is ready for
release to the sites.

24. Proposed Solution: (use additional sheets if necessary)
Publish the Sun ONE Studio 7 Maintenance Upgrade PSR and release the appropriate media and tar files for installation of this
upgrade. See attachment for a listing of the tar files and media included with this release.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The baselined compilers for Sun platforms would be inconsistent.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JebF [XpvCc [XVATC [XIEDC X GSFC XLaRC [XINSIDC [XSMC [JAK []JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
A. Abtahi /s/ 06/24/03 for Byron Peters
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
G. G. Gavigan, Jr. /s/ 06/24/03
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR#: 03-0443 Rev: — Originator: Francell Gray

Telephone: (301)925-0969 Office: 3035A

Title of Change: Release of Sun ONE Studio 7 to the DAACs

Block # 16 Documentation Impacted

910-TDA-003
910-TDA-023
911-TDA-011
914-TDA-249
920-TDE-002
920-TDG-002
920-TDL-002
920-TDN-002
920-TDP-002
920-TDS-002
920-TDV-002
920-TDE-014
920-TDG-014
920-TDL-014
920-TDN-014
920-TDP-014
920-TDS-014
920-TDV-014

COTS Software Version Baseline Report
Critical COTS Software List

Sun Solaris (02/02) Common Patch Bundle
Sun ONE Studio 7 Maintenance Upgrade for the ECS Project
Hardware-Software Map (LP DAAC)
Hardware-Software Map (GSFC)
Hardware-Software Map (LaRC)
Hardware-Software Map (NSIDC)
Hardware-Software Map (PVC)
Hardware-Software Map (SMC)
Hardware-Software Map (VATC)

O/S and COTS Patch Maps

O/S and COTS Patch Maps

O/S and COTS Patch Maps

O/S and COTS Patch Maps

O/S and COTS Patch Maps

O/S and COTS Patch Maps

O/S and COTS Patch Maps

Block # 24 Proposed Solution

Tar Files:

Checksum

1379702939
2599709799
2257370864

Physical Media (CDs):

Package1

Package 2

Size Filename
1159 remove_sparc_compilers.sh
3284992 Forte6upd2Patches.tar
184112128 Forte C++-WS6U2-FCS-solsparc.tar
Part Number Title
705-0410-10 Forte Developer 7
705-0382-10 Sun ONE Studio 4 update 1
705-0383-10 Sun ONE Studio 4 update 1 Companion CD
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